
FOS CDR RID Report 
Date last Modified 1 1 / 1 4 / 9 5  

Originator Jack Leibee Phone No 286-9728 RID ID CDR 6 

Organization GSFC/441 Review FOS 
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Document FOS CDR Priority 2 

Section Page  Figure Table 

Category Name Interfaces Actionee ECS 

Sub Category Related RIDs 
Subcategory ID 

Subject Interface to AM-1 SAS 

Description of Problem or Suggestion: 

The FOS interface to AM-1 SAS was not presented. If this data is to be used by FOS, the interface needs to be 
defined. 

Originator’s Recommendation 

Establish date for AM-1 SAS to FOS ICD. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Andy Miller HAIS Schedule 

HAIS R. E. Scott Carter HAIS Response Date 11/3/95 

The ICD Between ECS (i.e., the Flight Operations Segment) and the SAS was delivered for final review as part of the FOS CDR 
documentation package. This interface focuses on the FOS sending telemetry carry-out data from the FOS to the SAS 
workstation. The telemetry carry-out data is produced by the FOS Analysis subsystem. The SAS workstation will be provided by 
Lockheed-Martin for the AM-1 project. This interface has been closely coordinated between ECS and the AM-1 Project and 
Lockheed-Martin. 

Telemetry carry-out data was presented in the Analysis subsystem presentation, while the status of the ECS-SAS ICD was 
presented in the FOS Overview section. 

Status Closed Date Closed 11/14/95 Sponsor Johns 
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